

**TERMITE TENTING SCHEDULE ( updated as of March 7, 2023)**

Fenn Termite & Pest Control will conduct the 2023 termite tenting project. All remaining buildings not fumigated in 2021 or 2022 will be tented in three phases between April 11 and May 11. It is vital that each resident attend one of the three prep meetings held at the pool area (please bring a chair), during which Fenn will provide detailed instructions on how to prepare your unit for termite tenting and answer any questions you may have. Fumigation bags for your household consumables will be handed out at that meeting. Anyone who can't attend one of the prep meetings must contact Sarah at Fenn Termite at 714-736-9000 ext 113 or saraha@fennpest.com.

The following 2023 termite tenting schedule has been revised. Two buildings on Martin, which are connected by a bridge, must be tented at the same time. Please check the list below for your scheduled dates of fumigation. The dates for the mandatory prep meetings have also been added below.

**Phase I - April 11 through April 13**

3235-3267 Moritz  
16471-16497 Tropez  
16575-16601 Tropez  
16412-16432 Martin  
16411-16425 Martin

**Phase II - April 25 through April 27**

16433-16449 Lazare  
Bordeaux garages  
16571-16585 Bordeaux  
16526-16552 Bordeaux  
16490-16516 Bordeaux  
16495-16511 Bordeaux

**Phase III - May 9 through May 11**

3181-3195 Moritz  
Grenoble garages  
Francois garages  
16411-16431 Lazare  
16361-16381 Martin  
16560-16582 Bordeaux  
Pool House

**Prep Meetings:**

Tuesday, March 28 at 6:00 p.m.  
Tuesday, April 4 at 6:00 p.m.  
Tuesday, April 18 at 6:00 p.m.

A letter with further detailed information will be mailed by the association to all affected residents.